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CONSTRUCTION ADVISORY GROUP  
MEETING MINUTES 

 
Date:         Septermber 13, 2005 
Time:        8:00 AM 
Location:   IRIB Construction Field Office 
Re:            Construction Working Group (Meeting Minutes) 

 
Present: 
 
Rep. Gerald Hocker, State Rep. 38th District 
Carol Everhart, Rehoboth Beach-Dewey Beach COC 
Karen McGrath, Bethayy-Fenwick COC 
Pat Wright, Town of Dewey Beach 
David Duke, DelDOT, On-site Mgr. 
Bob King, DelDOT,PR 
Joel Leidy, DelDOT, Const. 
Richard Toulson, DelDOT, Safety 
Ken Farrall, DNREC, Parks 
Brit Murray, DNREC, Parks 
Roger Perry, DE ARNG 
Wayne Yarnall, dewey Beach 
Sharon Mahoney, Ocean Ridge West 
Nancy Fanning, South Shore Marina, HOA 
Bob Payne, South Shore Marina, HOA 
 
Meeting was called to order at 8:00 am. 
 
Bob King explained to the group the purpose of the group is to inform the communities affected by the Indian 
River Inlet Bridge Construction Project the progress on a month-to-month basis and to inform the residents how 
the activities might impact the community on a short-term basis.  The committee is also a forum where the 
community member might have their concerns/suggestions addressed by members of the Project Team. 
 
David Duke informed the members of: 
 

1. The update of the Bridge Bid status.  The bid opening is scheduled for Tuesday, September 20, 2005 at 
2pm at the DelDOT Administrative Offices in Dover.  (Note: the bid opening was later postponed). 

 
2. Update on the Roadway  contract. 



 
a. General overview update of the new Access Roads B & C 
b. Construction update of the SR-1 Shift 
c. Construction update of the Fresh Ponds – wetlands mitigation 

1. South Pond will remain closed for duration of project 
 
Richard Toulson, DelDOT, Safety – has coordinated with all the local safety, fire and police as to in the event 
of an emergency event. 
 
Later October to December – there will be no public access to the South Beach Bath House – there will be some 
temporary parking into the new park area.  (NOTE: During sidebar meeting following main meeting an 
alternative was proposed where access to the South Bath House will remain available). 
 
December through May will be the most restrictive. There will be no crossover traffic permitted. The North 
Marine Lot will exit to the south and then loop around south of the bridge and head north. 
 
All surfing inlets will not be affected for the entire project. 
 
There was a questions in the event of an accident on the bridge and the single lane will be closed, who will 
notify emergency operations and fire/police?… That will remain the responsibility of the TMC 
 
 
Being no further business, the meeting was adjourned at 8:52 am with the next meeting scheduled for Tuesday, 
October 11, 2005 at 8:00 am. 
  

NEXT MEETING: 
 

Tuesday, October 11, 2005 @ 8:00AM 
 

Construction Site Field Office 
(Right across from Coast Guard Station, Delaware Seashore State Park)  

 


